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Percentage coverage of households with FHTCs é
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% of FHTCs not covered despite planned in respective AAP 2021-22 é
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Progress of FHTCs in 2022-23 é
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Figures in lakh unless specified otherwise

Total FHTCs FHTCs required/ | FHTCs required/ day
S. State Balance Target as per | Target for | achieved | day to achieve Q1 till 31.3.2023 to
No. FHTCs AAP 2022-23 Ql till 7 Jun balance achieve AAP balance

2022 | (absolute number)| (absolute number)

1. |Uttar Pradesh 227.76 82 8 0.95 29,366 27,197
2. |West Bengal 116.21 55.74 11.15 4.29 28,601 17,267
3. [Rajasthan 79.52 32.64 4.54 0.93 15,062 10,643
4. [Madhya Pradesh 72.01 20 4.2 1.58 10,936 6,183
5. [Tamil Nadu 70.82 28.48 5.38 3.08 9,574 8,523
6. [Karnataka 49.36 31.99 4.78 3.18 6,678 9,669
7. Uharkhand 47.24 22 3.5 0.39 12,979 7,253
8. |Odisha 45.80 17.73 5.32 1.93 14,116 5,301
9. |Maharashtra 42.08 27.37 3.12 0.48 11,003 9,024
10. |[Kerala 41.61 32.96 6.59 0.90 23,721 10,759
11. |Andhra Pradesh 39.59 30.84 6.17 1.56 19,221 9,827
12. |Assam 39.15 28.16 2.82 0.92 7,932 9,142
13. [Chhattisgarh 38.43 23.58 7.07 1.32 23,973 7,471

* States to ensure that FHTCs required per day is accomplished to achieve the respective plans



PWS villages without FHTCs

0,
S. . . PWS villages % .Of PWS HHs to be
State Total villages PWS villages . villages
No. without FHTC | . connected
without FHTC

1. |Uttar Pradesh 97,568 42,713 30,845 72% 92,55,215
2. [Rajasthan 43,364 29,120 17,477 60% 32,91,731
3. |West Bengal 39,179 23,366 11,413 49% 45,19,392
4. |Madhya Pradesh 51,585 40,085 11,152 28% 18,82,223
5. |Odisha 47,293 33,756 8,244 24% 11,19,918
6. |Assam 25,335 20,097 7,318 36% 14,43,908
7. |Karnataka 28,335 28,173 5,010 18% 7,72,909
8. harkhand 29,756 17,171 3,686 21% 7,44,147
9. |Chhattisgarh 19,682 13,205 2,042 15% 4,14,247
10. |Maharashtra 40,495 38,055 1,732 5% 3,16,695
11. |Andhra Pradesh 18,578 17,746 1,094 6% 2,79,835
12. [Tamil Nadu 12,525 12,525 616 5% 5,73,593
13. |Kerala 1,578 1,578 70 4% 1,85,349

* States may consider PWS villages without FHTCs as relatively low hanging fruits
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11.

12.
13.

Analysis of progress of providing FHTCs

Planning

remaining| yet to be

Uttar Pradesh 227.76

West Bengal 116.21
Rajasthan 79.52
praieeh 72,00
Tamil Nadu 70.82
Karnataka 49.36
Jharkhand 47.24
Odisha 45.80
Maharashtra 42.08
Kerala 41.61
Andhra

Pradesh 39.59
Assam 39.15
Chhattisgarh 38.43

done

36.46

1.12

DPR
prepared/

under
preparation

122.67
35.19
2.92

15.08

57.92
11.32
12.43

25.05

14.91
4.97

SLSSC approval
in place but
tender yet to be
issued

12.72
28.74

14.79

7.13
6.5
8.5

8.29

23.62

22.25

9.02
7.01

* All approvals to be in place by 30t September 2022

Tender issued

Figures in lakh

Work order

but work yet tolissued but work

be awarded

yet to begin

3.65
1.64

1.41

3.42
4.71

1.38
4.45

2.53

Work in
progress

68.71
61.47
30.33

21.47

3.11
2.12
19.12
29.45
4.70
9.28

9.87

15.26
9.36

o
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Remaining
target for
2022-23

81.05
51.46
31.72

18.42

25.40
28.81
21.61
15.80
26.89
32.07

29.28

27.24
22.26



Status of approved schemes

o
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Work Order (Work Order Issued| Completed
>- No. Sl U MO O ST Issued work not Started Schemes
1. |Assam 53,193 49,241 16,888 50,041
2. [Tamil Nadu 31,859 31,553 12,923 31,753
3. |Karnataka 69,207 65,161 7,141 64,892
4. |Andhra Pradesh 25,141 21,751 3,287 25,018
5. harkhand 9,463 8,789 2,404 8,361
6. |Madhya Pradesh 24,627 24,124 1,535 23,286
7. |Maharashtra 3,548 3,370 1,158 3,081
8. |Odisha 6,534 6,369 930 5,784
9. |Rajasthan 4,250 3,391 578 3,658
10. |[Uttar Pradesh 7,435 7,397 410 3,511
11. |[Chhattisgarh 6,502 6,264 357 5,082
12. |West Bengal 1,310 1,251 219 1,061
13. [Kerala 1,376 998 51 911

* States to ensure that all the works get started at the earliest for which Work Order has been issued
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Schools with tap AWCs with tap
water supply (%) water supply (%)

Piped water supply in schools and AWCs

1.  Jharkhand 18 5 Benchmark is 100%. States
2. Odisha 68 55 to ensure the same by 14
3. Rajasthan 70 58 November 2022.

4.  Assam 72 54

5. West Bengal 75 43

6. Madhya Pradesh 75 61

7.  Uttar Pradesh 84 85

8.  Maharashtra 92 92

9.  Chhattisgarh 95 90

10. Andhra Pradesh 100 100

11. Karnataka 100 100

12. Kerala 100 100

13.  Tamil Nadu 100 100
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Allocation, release and expenditure statement 2021-22

Figures in crore
Ex enditure
P Unspent

% against the Amount

Opening Balance

Central
Release

Central
Allocation

(Central)

(01/04/2021) Total Central central fund State
1.  Uttar Pradesh 466.56 10,870.50 5,435.25 6,455.46 2,930.07 49.65 3,525.40 2,971.74
2. West Bengal 757.58 6,998.97 1,404.61 2,273.29 1,547.52 71.57 725.77 614.67
3.  Rajasthan 863.53 10,180.50 2,345.08 3,584.17 1,920.16 59.84 1,664.02 1,288.46
4. PMr:j:Zr? 191.61 5,116.79 3,837.59 4,742.11 2,262.78 56.16 2,479.33 1,766.42
5.  Tamil Nadu 377.48 3,691.21 614.35 953.78 457.55 45.81 496.23 541.29
6. Karnataka 177.16 5,008.80 2,504.40 2,976.48 1,418.56 52.90 1,557.92 1,263.00
7. Jharkhand 124.83 2,479.88 512.22 948.2 437.21 68.63 510.99 199.83
8. Odisha 10.93 3,323.42 2,492.56 2,595.92 1,306.20 52.18 1,289.72 1,197.29
9. Maharashtra 268.99 7,064.41 1,666.64 855.96 377.98 19.53 477.98 1,557.65
10. Kerala 40.07 1,804.59 1,353.44 2,017.01 957.44 68.67 1,059.57 436.74
11. Andhra Pradesh 146.65 3,182.88 791.06 470.15 234.76 25.04 235.39 702.95
12.  Assam 123.78 5,601.16 4,200.87 2,818.33 2,505.44 57.82 312.89 1,827.50
13. Chhattisgarh 168.52 1,908.96 477.24 987.32 498.69 76.85 488.63 150.21
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11.

12.
13.

Uttar
Pradesh

West Bengal

Rajasthan

Madhya
Pradesh

Tamil Nadu
Karnataka
Jharkhand
Odisha
Maharashtra

Kerala

Andhra
Pradesh

Assam

Chhattisgarh

Opening

Balance
(Central)

(01/04/2021)

2,971.74

614.67
1,288.46

1,766.42

541.29
1,263.00
199.83
1,197.29
1,557.65
436.74

702.95

1,827.50
150.21

Expenditure statement 2022-23

Central
Allocation

12,662..05

6,180.25
13,328.60

5,641.02

4,015.00
5,451.85
2,825.52
3,608.62
7,831.25
2,206.54

3,458.20

6,117.61
2,223.98

Total

817.06
227.2
244.74

585.42
54.1
132.54
33.03
162.88
66.13
349.3

77.48
424.95
27.37

Central

753.98
12.17
110.71

290.73
23.37
65.84
16.96
81.59
32.24

172.26

77.48
382.59
13.8

Expenditure

%age
against the
central fund
25.37
1.98

8.59

16.46
4.32
5.21
8.49
6.81
2.07

39.44

11.02
20.94
9.19

State

63.08
215.04
134.03

294.7
30.73
66.7
16.07
81.29
33.89
177.05

0
42.35
13.57

Unspent
Amount

2,217.76
602.51
1,177.75

1,475.69
517.91
1,197.16
182.87
1,115.71
1,525.41
264.48

625.47
1,444.91
136.41
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Figures in crore

2019-20 2020-21

502.69
147.47

252.59
142.22

1,275.47

807.10
1,891.52

320.04

231.63
743.04
429.18
203.04
1,371.69
101.06

492.86

1,056.74
111.38

2021-22

5,435.25

5,594.36
7,835.42

1,279.20

3,076.86
2,504.40
1,967.66
830.86
5,397.77
451.15

2,391.82

1,400.29
1,431.72

Central release not drawn

Total

6,710.72

6,402.04
9,726.94

1,599.24

3,309.26
3,247.44
2,396.84
1,033.90
7,272.15

699.68

2,884.68

2,709.62
1,685.32

aa



JJM: Shortfall in Matching State Share (13 States)

Frevious Due State Total due State share Shortfall in
vear Release matching state eI SNA yet to
shortfall in . to SNA/ State Exp
State (2021-22) share for matching Escrow be
2021-22 share transferred
Share Account
1 2 3 4 5 6= (3+5) 7 8=(6-7) 9
1. |Andhra Pr. 453.66 791.06 772.63 1,226.29 165 | 1,061.29 235.39
2. |Assam 43.67 4,200.87 466.76 510.43 478.84 31.59 352.99
3. | Chhattisgarh 140.72 477.24 466.12 606.84 454.07 152.77 500.29
4. |Jharkhand 138.68 512.22 500.29 638.97 512.22 126.75 526.93
5. | Karnataka 277.58 2,504.40 2,446.05 2,723.63 3,345.44 0| 1,607.90
6. | Kerala 0 1,353.44 1,321.90 1,321.90 1,353.45 0| 1,215.34
7. | Madhya Pr. 366.95 3,837.59 3,748.17 4,115.12 4,240.02 0| 2,759.52
8. | Maharashtra 49.14 1,666.64 1,627.81 1,676.95 1,806.59 0 509.61
9. |Odisha 28.46 2,492.56 2,434.48 2,462.94 2,453.82 9.12 | 1,366.89
10. | Rajasthan 289.32 2,345.08 2,290.44 2,579.76 2,897.76 0| 1,664.02
11. | Tamil Nadu 562.71 614.35 600.04 1,162.75 826.3 336.45 523.81
12. | Uttar Pradesh 1,221.73 5,435.25 5,308.61 6,530.34 3,712.53 | 2,817.81 | 3,533.41
13. | West Bengal 1,084.51 1,404.61 1,371.88 2,456.39 2,750.87 0 937.59
Total 4,657.13 27,635.31 | 23,355.18 | 28,012.31 | 24,996.91 | 4,535.77 (15,733.69




Expenditure as per IMIS and PFMS (EATO05)

Figures in crore

&
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. Expenditure as per i
S. No State/ UT Pxpenditure as per IMIS ’ PFMS ’ betheI:fnelr?irl‘\;:I: and
Central State Total Total IMIS
A B C=(A+B) D E=(D-C)
1. |Uttar Pradesh 292.12 8.01 300.13 1,204.67 904.54
2. |West Bengal 12.17 211.82 223.99 335.03 111.04
3. [Rajasthan 0.00 0.00 0.00 466.93 466.93
4. Madhya Pradesh 276.51 280.19 556.70 650.34 93.64
5. [Tamil Nadu 21.30 27.58 48.88 95.96 47.08
6. [Karnataka 56.66 49.98 106.64 121.26 14.62
7. Uharkhand 16.83 15.94 32.77 1.63 (31.14)
8. |Odisha 77.38 77.17 154.55 166.87 12.32
9. |Maharashtra 29.38 31.63 61.01 129.43 68.42
10. [Kerala 150.98 155.77 306.75 321.17 14.42
11. JAndhra Pradesh 68.12 0.00 68.12 129.51 61.39
12. JAssam 361.84 40.10 401.94 353.48 (48.46)
13. [Chhattisgarh 11.88 11.66 23.54 39.16 15.62

* States to minimize the difference between IMIS and PFMS

13



Expectations

Jal Jeevan Mission

All approvals by 30.09.2022.

Action plan to cover FHTCs in 2022-23 at least as per AAP targets.
Village as planning unit and district as implementation unit.
District saturation approach may be followed.

Certification process of “Har Ghar Jal” villages to be expedited;

All the schools and AWCs to have functional tap water connection by 14" November

2022.

Expenditure to be expedited so that all the available funds are absorbed.

14
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Jal Jeevan Mission
Har Ghar Jal

Building Partnerships
Changing Lives

Thank you




Uttar Pradesh: Status of work Aj
s

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
{ 36.44 } date All HHs in lakh
Planning yet to 36.46 68.71 Work under progress
be done * : pros

264.28

DPRs unc.jer [ 122.67 J [ 0 J Work order issued

preparation but yet to begin
Total no. of
households

: 0 0 Tendering issued but
SLSSC approvals in place [ H J work vet to be awarded

but tender pending
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West Bengal: Status of work Aj
-

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
[ 41.97 } date All HHs in lakh
Planning yet to
be done [ 0 ] [ 61.47 J Work under progress

DPRs unc.jer [ 35.19 J [ 3.65 J Work order issued

preparation but yet to begin
Total no. of
households

: 12.72 3.47 Tendering issued but
2L55C approvals in plz?ce [ H J work yet to be awarded
but tender pending
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Rajasthan: Status of work Aj
-

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
{ 26.02 } date All HHs in lakh
Planning yet to
be done [ 0 J [ 30.33 J Work under progress

DPRsun(.jer[ 2.92 J [ 1.64 JWorkorderissued

preparation but yet to begin
Total no. of
households

: 28.74 16.04 Tendering issued but
2L55C approvals in plz?ce [ H J work yet to be awarded
but tender pending
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Madhya Pradesh: Status of work Aj
-

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
[ 50.17 } date All HHs in lakh
Planning yet to
be done [ 5.0 ] [ 21.47 J Work under progress

PPRS unc.jer [ 15.08 J [ 141 J Work order issued

preparation but yet to begin
Total no. of
households

. 14.79 14.36 Tendering issued but
SLSSC approvals in plz?ce [ H J work yet to be awarded
but tender pending
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Tamil Nadu: Status of work Aj
s

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
[ 55.95 } date All HHs in lakh
Planning yet to
be done [ 0 ] [ 3.11 J Work under progress

OPRs unc.jer [ 57.92 J [ 0 J Work order issued

preparation but yet to begin
Total no. of
households

: 7.13 2.78 Tendering issued but
SLSSC approvals in place [ H J work vet to be awarded

but tender pending
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Karnataka: Status of work Aj
w

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
{ 99.03 } date All HHs in lakh
Planning yet to 18.72 2.12 Work under progress
be done * : prog

DPRs under [ 11.32 J [ 3.42 J Work order issued

preparation but yet to begin
Total no. of
households

: 6.50 571 Tendering issued but
SLSSC approvals in place [ H J work vet to be awarded

but tender pending
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Jharkhand: Status of work Aj
o

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
{ 12.70 } date All HHs in lakh
Planning yet to
be done [ 0 ] [ 19.12 J Work under progress

OPRS unc.jer [ 12.43 J [ 4.71 J Work order issued

preparation but yet to begin
Total no. of
households

: 0 10.27 Tendering issued but
SLSSC approvals in place [ H J work vet to be awarded

but tender pending
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Odisha: Status of work Aj
o

Har Ghar Jal
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Tap connections till
{ 42.17 } date All HHs in lakh
Planning yet to
be done [ 0 J [ 29.45 J Work under progress

OPRS unc?ler [ 0 J [ 0 J Work order issued

preparation but yet to begin
Total no. of
households

: 8.5 8.03 Tendering issued but
SLSSC approvals in place [ H J work vet to be awarded

but tender pending

23



Maharashtra: Status of work Aj
s

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
{103.96} date All HHs in lakh
Planning yet to
be done [ 0 ] [ 1.77 JWorkunderprogress

PPRS unc.jer [ 25.05 J [ 1.38 J Work order issued

preparation but yet to begin
Total no. of
households

: 8.29 5.64 Tendering issued but
SLSSC approvals in plz?ce [ H J work yet to be awarded
but tender pending
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Kerala: Status of work Aj
w

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
{ 29.00 } date All HHs in lakh
Planning yet to
be done [ 0 J [ 9.28 J Work under progress

PPRS unc?ler [ 0 J [ 4.45 J Work order issued

preparation but yet to begin
Total no. of
households

: 23.62 4.34 Tendering issued but
SLSSC approvalsin plz?ce [ H J work vet 1o be awarded
but tender pending
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Andhra Pradesh: Status of work A)
o

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
[ 55.84 } date All HHs in lakh
Planning yet to
be done [ 0 ] [ 9.87 J Work under progress

PPRS unc?ler [ 0 J [ 0 J Work order issued

preparation but yet to begin
Total no. of
households

: 22.25 7.57 Tendering issued but
SLSSC approvals in plz?ce [ H J work yet to be awarded
but tender pending
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Assam: Status of work Aj
w

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
{ 24.16 } date All HHs in lakh
Planning yet to
be done [ 0 J [ 15.26 J Work under progress

DPRs unc.jer [ 14.91 J [ 0 J Work order issued

preparation but yet to begin
Total no. of
households

. 9.02 0 Tendering issued but
SLSSC approvals in place [ H J work vet to be awarded

but tender pending
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Chhattisgarh: Status of work Aj
-

Har Ghar Jal
Jal Jeevan Mission

Tap connections till
{ 11.35 } date All HHs in lakh
Planning yet to
be done [ 2.39 ] [ 9.36 J Work under progress

DPRsun(.jer[ 4.97 J [ 2.53 JWorkorderissued

preparation but yet to begin
Total no. of
households

: 7.01 12.25 | Tenderingissued but
SLSSC approvals in plz?ce [ H J work yet to be awarded
but tender pending
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