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1. Non-availability of sustainable water source in certain pockets would delay the planning
as well as implementation process for 100% coverage.

* The completion period may be extended beyond March 2024 based on the requests of
State Governments.
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High per FHTC cost is unavoidable in specific scenarios like hilly terrain and scattered
households.

* Deviation from the guideline values of per FHTC cost should be allowed in exceptional
cases
3. Delay in approvals of schemes in SLSSC.
* More flexibility should be given to the States to customize the DPRs based on the field
conditions.
Different design period for different components of piped water supply scheme. Also
design period is different for SVS and MVS.

* A uniform design C/oeriod of 30 I%/ears should be adopted for all the components of a
scheme. MVS and SVS should have similar design period
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5. Insufficient tail end water pressure observed in schemes after retrofitting work.

* Augmentation of the parent source or separate source may be required in villages
having low pressure areas.
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Conjunctive use of ground water and surface water in water quality affected areas.

* In quality affected areas where surface water is the the only long-term solution,
building of certain infrastructure may stretch beyond March 2024. Providing FHTC
through ground water, in the interim period, may be allowed.

7. Insufficient technical manpower at field level.
* Operational Guideline should allow engagement of field level engineers other than the
provisions in DPMU/ SPMU.
8. Inordinate delay in obtaining statutory clearances.

* A speafial drive should be given for obtaining all pending clearances within 100 days
period.
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